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ublic Private Partnerships (PPPs) have emerged as one of the major

approaches for delivering infrastructure projects in recent years. If

properly formulated and managed, a PPP can provide a number of

benefits to the public sector such as: alleviating the financial bur-
den on the public sector due to rising infrastructure development costs; allowing
risks to be transferred from the public to the private sector; and increasing the
“value for money” spent for infrastructure services by providing more efficient,
lower cost, and reliable services.'

However, the experience of the public sector with PPPs has not always
been positive. Many PPP projects are either held up or terminated due to: wide
gaps between public and private sector expectations; lack of clear government
objectives and commitment; complex decision making; poorly defined sector
policies; inadequate legal/regulatory frameworks; poor risk management; low
credibility of government policies; inadequate domestic capital markets; lack of
mechanisms to attract long-term finance from private sources at affordable rates;
poor transparency; and lack of competition.?

Despite numerous negative experiences,” many governments (e.g., the

UK and Australia) continue to view PPPs as one of the key strategies for deliver-
ing public services and infrastructure. Therefore, understanding and enhancing
knowledge of PPPs continue to be a matter of significance and importance. Dur-
ing the past decades, researchers have conducted studies that cover a wide range
of topics, such as how to select an appropriate concessionaire, what are the criti-
cal factors for the success or failure of PPP projects, what roles the government
should play in PPP projects, and more.

This article collects, codifies, and consolidates these previous research
findings to facilitate a comprehensive understanding of PPPs. It discusses the
definitions, types, examples of worldwide applications, benefits, and obstacles of
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PPPs through an in-depth literature review on PPP-related research in the last
20 years. Key findings derived from various researchers and lessons learned are
presented and recommendations for both public and private sectors are offered
for the future of PPPs for infrastructure development.

Public-Private Partnerships

Definitions of a PPP

Infrastructure services can be delivered in a number of ways. Miller con-
cluded that neither a purely public nor a purely private infrastructure develop-
ment approach is likely to be sustainable in the long-term.* A purely public
approach may cause problems such as slow and ineffective decision-making,
inefficient organizational and institutional frameworks, and lack of competi-
tion and efficiency, which are collectively known as government failure. On the
other hand, a purely private approach may causes problems such as inequali-
ties in the distribution of infrastructure services, an example of what is known
as market failure.’ To overcome both government failure and market failure, a
Public-Private Partnership approach can incorporate the strengths of both the
public and private sector.

The PPP has been an important strategy in delivering public facilities and
services in many countries. However, even with this wide adoption, the term
“PPP” is still not clearly defined. Several definitions of PPPs have been used by

different scholars, governments, and interna-
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Types of PPPs

Various types of partnerships have been implemented to reflect different
project objectives and requirements. These PPPs generally vary in terms of the
degrees of private involvement.® At one extreme is the public provision, where
the public sector is fully responsible for all aspects of delivering public services;
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TABLE 1. Various Definitions of PPP

Sources Definitions

HM Treasury® An arrangement between two or more entities that enables them to work cooperatively
towards shared or compatible objectives and in which there is some degree of shared
authority and responsibility, joint investment of resources, shared risk taking, and mutual
benefit.

The World Bank® ~ The term “public-private partnerships” has taken on a very broad meaning. The key elements,
however, are the existence of a “partnership” style approach to the provision of infrastructure
as opposed to an arm’s-length “supplier” relationship...Either each party takes responsibilities
for an element of the total enterprise and they work together, or both parties take joint
responsibility for each element...A PPP involves a sharing of risk, responsibility, and reward,
and it is undertaken in those circumstances when there is a value-for-money benefit to the

taxpayers.
European A partnership is an arrangement between two or more parties who have agreed to work
Commission® cooperatively toward shared and/or compatible objectives and in which there is shared

authority and responsibility; joint investment of resources; shared liability or risk-taking; and
ideally mutual benefits.

Canadian Council ~ PPP is a cooperative venture between the public and private sectors, built on the expertise
for Public Private of each partner that best meets clearly defined public needs through the appropriate
Partnerships® allocation of resources, risks, and rewards.

a. HMTreasury, Partnerships for Prosperity: the Private Finance Initiative, London, 1998.

b. The World Bank, World Bank Group Private Sector Development Strategy Implementation Progress Report, Washington, D.C., 2003.
c. European Commission, Guidelines for Successful Public-Private Partnerships, 2003.

d. Canadian Council for Public-Private Partnerships,”About PPF' 2004, available at <www.pppcouncil.ca/aboutPPP_definition.asp>.

while at the other extreme is the private provision, where the private sector
assumes all those responsibilities. As the PPP move from the end of the purely
public provision to the other, the degree of private involvement increases. These
PPP also vary in terms of finance sources and ownership of properties.

A continuum that reflects the degree of private involvement of five pos-
sible PPP is shown in Figure 1. Definitions of PPPs shown in Figure 1 are fur-
ther discussed and summarized in Table 2. It should be noted that although the
research reviewed in this study covers several types of PPPs, the focus is on the
concession-type PPP. According to the World Bank, a concession agreement is
defined as “an arrangement whereby a private party leases assets for service pro-
vision from a public authority for an extended period and has responsibility for
financing specified new fixed projects during the period. The new assets revert
to the public sector at expiration of the contract.”” Such arrangements have been
found in infrastructure development in countries such as the UK, Spain, Portu-
gal, the Netherlands, and the U.S.®

In this research, this definition is extended to cover projects where the
private sector is allowed to obtain the property rights in addition to the develop-
ment rights (e.g., Build-Operate-Transfer, BOT), and the concession periods are
extended indefinitely without a fixed expiration date (e.g., Build-Own-Operate,
BOO). Furthermore, the concept of financing is defined broadly to include other
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FIGURE |. Continuum of Types of PPP
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TABLE 2. Descriptions of Selected Types of PPP

Types of PPP

Descriptions

Operation-Maintenance
(©M)*

* The private sector is responsible for all aspects of operation and maintenance.

+ Although the private sector may not take the responsibility of financing, it may
manage a capital investment fund and determine how the fund should be used
together with the public sector

Design-Build-Operate
(DBO)®

* The private sector is responsible for the design, construction, operation, and
maintenance of a project for a specified period prior to handling it over to the
public sector.

Design-Build-Finance-
Operate (DBFO)©

* The private sector is responsible for the finance, design, construction, operation,
and maintenance of a project.

In nearly all cases, the public sector retains full ownership over the project.

Build-Operate-Transfer
(BOT)?

» The private sector is responsible for the finance, design, construction, operation,
and maintenance of a project for a concession period.

* The asset is transferred back to the government at the end of concession period,
often at no cost.

Build-Own-Operate
(BOO)®

* Similar to a BOOT project, but the private sector retains the ownerships of the
asset in perpetuity.

» The government only agrees to purchase the services produced for a fixed length
of time.

o N o oW

. The World Bank, Public-Private Partnership Units: Lessons for their Design and Use in Infrastructure, Washington D.C., 2007.
. ES. Kelly, S. Haskins, and PD. Reiter,"Implementing a DBO Project,” Journal of American Water Works Association, 90/6 (June 1998): 34-46

US. Department of Transportation, ‘PPP Options,” Federal Highway Administration (FHWA), <www.fhwa.dot.gov/PPP/dbfo.htm>.

. MM. Kumaraswamy and X.Q. Zhang,“Governmental Role in BOT-led Infrastructure Development,” International Journal of Project

Management, 19/4 (May 2001): 195-205.

. LW. Chege and PD. Rwelamila, “Private Financing of Construction Projects and Procurement Systems: An Integrated Approach,” in

Proceedings of CIB World Building Congress, Wellington, New Zealand, April 2001.
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means of financial investments. In other words, only PPPs where the private sec-
tor also needs to contribute financially to the project, such as BOT and Private
Finance Initiative (PFI), are within the focus of this article. However, for the
clarity of the article, the term “PPP” is still used to represent these variations.

Benefits and Obstacles of PPPs

The worldwide experience has shown that the PPP, if properly formu-

lated, can provide a variety of benefits to the government. Several important
benefits are:

a PPP can increase the “value for money” spent for infrastructure services
by providing more-efficient, lower-cost, and reliable services;

a PPP helps keep public sector budgets, and especially budget deficiencies,
down;

a PPP allow the public sector to avoid up-front capital costs and reduce
public sector administration costs;

the project life-cycle costs and project delivery time can be reduced by
using a PPP;

a PPP can improve the quality and efficiency of infrastructure services;
a PPP facilitates innovation in infrastructure development;

the public sector can transfer risks related to construction, finance, and
operation of projects to the private sector; and

a PPP can promote local economic growth and employment opportuni-
ties.’

Despite their broad benefits and increasing usage in infrastructure devel-

opment, PPPs have been criticized in several aspects, which include:

PPPs are relatively new concepts that are not well understood in some
countries;

both public and private sectors still lack appropriate knowledge and skills
to implement such long-term projects;

competition in PPP projects is limited due to the high tendering costs;

PPP projects are highly likely to be delayed by political debates, public
opposition, and complex negotiation processes;

PPP projects may cost more since the private sector cannot borrow capital
to finance projects as cheaply as the public sector;

Project accountability may be reduced in PPPs because a great deal of
information can now be treated as “commercial-in-confidence”; and

PPPs can result in a monopoly situation and higher costs to public users
for using the infrastructure services.!°

Worldwide Application of PPP

During the past two decades, PPP have become main schemes for deliv-

ering public services in both developed and developing countries. Between
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1985 and 2004, there was a total of 2096 PPP projects worldwide with a total
capital value of nearly US$887 billion."! Countries worldwide with PPP experi-
ence include Australia, Germany, Hungary, Italy, Japan, Korea, Spain, the USA,
and the UK.'? Among these countries, the UK is widely viewed as the one with
the most extensive PPP (or PFI, which is the equivalent term used in the UK)
experiences. For instance, during 2003 and 2004, the UK was the country with
the largest PPP investments."’ Although PPPs have been implemented in many
countries, they are not applied equally to all infrastructure sectors. In most
countries, PPP projects focus on transportation projects such as roads, bridges,
tunnels, railroads, and airports. However, the use of PPPs has been expanded
across various sectors in recent years. For example, in Korea, PPPs are used in
the development of schools, hospitals, and public housing;'* in the U.S., PPPs are
found in sectors such as prisons and water supply and wastewater treatment."’

PPP Infrastructure Development Research in the Last 20 Years

Research Approach

An extensive literature review was conducted to gain a comprehensive
understanding of PPPs in infrastructure development. This review covered mul-
tiple disciplines, including construction and project management, public policy
and public administration, and project finance.

Conceptual Classification Framework of PPP Infrastructure Research

The complexity in contractual relationships between participants and
the long concession periods make PPPs distinct from a traditional infrastructure
development routes in that: there is a broad range of uncertainties and risks
associated with the PPP; the concessionaire assumes far more responsibilities and
much more and deeper risks than a traditional contractor; the financial issues
in a PPP project are much more complicated; and the allocation of risks and
rewards among participants is more difficult.'®

These characteristics have led researchers to investigate five main aspects
of PPPs: the government roles and responsibilities; the concession selection; PPP
risks; PPP finance; and the critical success factors and/or barriers for PPP projects.
A conceptual classification framework of PPP research is shown in Figure 2.

Critical Success Factors (CSFs) and Barriers for PPP Projects

Critical success factors are defined as “the limited number of areas, the
result of which, if they are satisfactory, will ensure successful competitive perfor-
mance for the organization. They are the few key areas where ‘things must go
right” for the business to flourish.”!” The identification of such factors has been
viewed as the first important step toward the development of a workable and
efficient PPP procurement protocol.'® Researchers have proposed various lists
of critical success factors for PPP projects through literature review, case studies,
and interviews with industrial practitioners and experts (as summarized in
Table 3).
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FIGURE 2. A Conceptual Classification Framework of PPP Research
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Similar lists of CSFs can also be found in other literature.'® Tranfied et al.
further highlighted the importance of coordination across projects, across func-
tions, and across organizations.?° Reijniers argues that the causes of the problems
of PPPs often arise when the projects are organized and managed, and therefore
suggests critical success factors that include: having decision makers form part
of the project team right from the start of the project; results should be measur-
able so that the progress of the project can be monitored; the project should be
goal-directed and focus on results; there should be periodic progress monitoring
during implementation; there should be an independent project team and an
independent project leader, who report to a steering committee consisting of top
representatives from both the public and private sectors; political and economic
risks should be spread around at an early stage; there should be adequate and
clear working methods and agreements; the private sector should be allowed to
fulfill its entrepreneurial role; and there should be mutual confidence.*!
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TABLE 3. Selected Literature on CSFs for PPP Projects

PPP Focused
Author(s) Types Regions Key Findings

Akintoye PFI UK * Factors that contribute to the achievement of best value in PFl

etal® projects are detailed risk analysis and appropriate risk allocation,
drive for faster project completion, curtailment in project cost
escalation, encouragement of innovation in project development,
and maintenance cost being adequately accounted for.

Factors that impede the achievement of best value in PFI projects
are: high cost of the PFl procurement process, lengthy and
complex negotiations, difficulty in specifying the quality of service,
pricing of facility management services, potential conflicts of
interests among those involved in the procurement, and the public
sector clients’ inability to manage consultants.

efferies BOOT Australia » CSFs are identified from reflection of an Australian sports stadium
p
etal® project, which include: solid consortium with a wealth of expertise,
considerable experience, high profile and a good reputation, an
efficient approval process that assist the stakeholders in a very
tight timeframe, and innovation in the financing methods of the
consortium.

Lietal® PFI UK » The most important CSFs, in descending order of importance, are:
a strong private consortium, appropriate risk allocation, available
financial market, commitment/responsibility of public/private
sectors, thorough and realistic cost/benefit assessment, technical
feasibility, a well-organized public agency, and good governance.

» CSFs are classified into five principle factor groupings: effective
procurement, project implementability, government guarantee,
favorable economic conditions, and available financial market.

Qiao et al? BOT China Eight independent CSFs include: appropriate project identification,
table political and economic situation, attractive financial package,
acceptable toll/tariff levels, and reasonable risk allocation, selection
of suitable subcontractors, management control, and technology

transfer.

Zhang® PPP International ¢ Five main CSF aspects are identified: economic viability,
appropriate risk allocation via reliable contractual arrangements,
sound financial package, reliable concessionaire consortium with
strong technical strength, and favorable investment environment.

a. A Akintoye, C. Hardcastle, M. Beck, E. Chinyio, and D. Asenova, “Achieving Best Value in Private Finance Initiative Project Procurement,”
Construction Management and Economic, 21 (July 2003): 46 1-470.

b. M. Jefferies, R. Gameson, and S. Rowlinson, “Critical Success Factors of the BOOT Procurement System: Reflection from the Stadium Australia
Case Study,” Engineering, Construction and Architectural Management, 9/4 (August 2002): 352-361.

c. B.Li,A. Akintoye, P). Edwards, and C. Hardcastle, “Critical Success Factors for PPP/PFI Projects in the UK Construction Industry,” Construction
Management and Economic, 23 (June 2005): 459-471.

d. L Qiao, S.Q.Wang, RLK.Tiong, and TS. Chan, “Framework for Critical Success Factors of BOT Projects in China,” Journal of Project Finance, 7/1
(Spring 2001): 53-61.

e. X.Q.Zhang, "Critical Success Factors for Public-Private Partnerships in Infrastructure Development,” Journal of Construction Engineering and
Management, 131/1 (January 2005): 3-14.
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Instead of identifying success factors, Zhang identified six categories of
barriers for PPP projects, including: social, political, and legal risks; unfavorable
economic and commercial conditions; inefficient public procurement frame-
works; lack of mature financing engineering techniques; public sector related
problems (e.g., inexperienced government and lack of understanding of PPPs);
and private sector related problems (e.g., most people, including investment
banks still prefer traditional procurement routs).?* Similar barriers are also iden-
tified by the World Bank and by Akintoye et al.”> In addition, Klijn and Teisman
found that the inability to develop good partnerships lies in a combination of
three factors: complexity of actor composition, institutional factors, and the stra-
tegic choices of public and private actors.**

Although lists of CSFs and barriers for PPP projects vary from study to
study, it appears that the success or failure of a PPP project is dependent on: the
competence of the government; the selection of an appropriate concessionaire;
an appropriate risk allocation between the public and private sectors; and a
sound financial package. Most PPP-related studies focus on these four aspects (as
shown in Figure 2).

Government Roles and Responsibilities

The government plays a critical role in the development and management
of a PPP project. The inappropriate involvement of government or the incapabil-
ity of government to manage PPP projects may lead to project failure.?> Bangkok
Elevated Transport System (BETS) in Thailand is one example. The BETS is a
BOT-type PPP project, which was planned to construct a 60 km elevated rail
system and a road through the heart of the capital. Hopewell, the concession-
aire, was granted the right to collect tolls for 30 years and to develop 900,000
m? of land along the proposed route.?® This project was ultimately terminated by
Thai Government. Sudden changes requested by the government and the lack of
governmental assistance in resolving the conflicts with a nearby competitive toll
way have been identified as the causes to the project failure.?’

Researchers have attempted to clarify the roles of the government in facil-
itating PPP projects (as summarized in Table 4). Five main roles of the govern-
ment can be concluded as follows from Table 4: to create favorable investment
environment, to establish adequate legal/regulatory frameworks, to establish a
coordinating and supportive authority, to select a suitable concessionaire, and to
be actively involved in project life-cycle phases.

= Creating Favorable Investment Environment—The willingness of private
investors to participate in PPP infrastructure projects depends greatly on
the environment in which these projects are operated. Therefore, for PPP
to work, the government should create a favorable investment with stable
social, legal, economic, and financial conditions. In addition, to increase
the attractiveness of a PPP project to private investors, government may
need to provide project-specific assistances and/or guarantees, such as
the guaranteed minimum revenue and tax reduction for a certain time
period.
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TABLE 4. Seclected Literature on Government Roles and Responsibilities

Author(s)

PPP
Types

Focused
Regions

Key Findings

Abdel Aziz*

PPP

UK and
Canada

* Principles that need to be addressed in order to ensure
the successful implementation of a PPP program include:
to understand the objectives of using private finance when
selecting a PPP arrangement, to properly allocated risks to the
private sector, to establish a broad and comprehensive PPP
legal framework, to assess the value for money when selecting a
delivery system, to create a PPP unit for policy development and/
or implementation, to maintain the transparency in the selection
process, to standardize the procedures and contracts, and to use
performance specifications.

Durchslag
etal®

Various

Various

* A set of conditions that must be met for PPP to be successful
over the long term: ensure that the highest political authorities
give their complete commitment and support to pushing the
program, as fast as possible; maximize transparency and minimize
the scope for discretionary decision making to ensure the integrity
of the process; minimize government provision of guarantees,
incentives and credit; empower a small committee of carefully
selected individuals to oversee the privatization process across all
sectors; develop and enact the legal and regulatory framework
for the sector before conducting any actual securitization or
privatization; ensure the integrity of the restructuring process; and
maximize competition through the use of public tenders.

Koch and
Buser®

PPP

Denmark

Roles of the Denmark government in managing PPP projects
include: to establish a central counseling unit; to develop a set of
guidelines, tools, and standard contracts; to select a set of pilot
projects; to subsidize feasibility studies; and to investigate potential
sectors for PPP

Kumaraswamy
and Zhang?

BOT

Not
Specific

Issues that governments need to deal with for the BOT scheme
to work smoothly include: establish adequate legal and regulatory
framework, provide stable political environment, develop domestic
capital market, ensure a fair and competitive bidding, provide
adequate government assistance and guarantees, conduct project
feasibility study, select the most suitable concessionaire, continuous
assess project progress and performance.

Pongsiri®

PPP

Not
Specific

» The author emphasizes the necessity of establishing a well-defined,
but not overregulated, regulatory framework.

a. AM.Abdel Aziz,"Successful Delivery of Public-Private Partnerships for Infrastructure Development,” Journal of Construction Engineering and

Management, 133/12 (December 2007):918-931.

b. S.Durchslag, T. Puri, and A. Rao," The Promise of Infrastructure of Privatization,” The McKinsey Quarterly, | (1994): 3-19.

c. C.Koch and M. Buser, "Emerging Metagovernance as an Institutional Framework for Public Private Partnership Networks in Denmark,”
International Journal of Project Management, 14 (2006): 548-556.

d. MM. Kumaraswamy and X.Q. Zhang, “Governmental Role in BOT-Led Infrastructure Development,” International Journal of Project
Management, 19/4 (May 2001): 195-205.

e. N.Pongsiri,"Regulation and Public-Private Partnerships,” The International Journal of Public Sector Management, 15/6 (2002): 487-495.
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Establishing Adequate Legal/Regulatory Framework—It has been empha-
sized that the establishment of a sound regulation framework is an pre-
requisite for PPP.2® A well-structured regulation framework can not only
increase the willingness of the private sector to participate in infrastruc-
ture development, but also increase benefits to the government by ensur-
ing that the projects operate efficiently.?® Such a framework is also needed
to secure proper risk allocation and avoid potential corruption in the PPP
implementation process.’® However, over-regulation that may be burden
and frustrate PPP should be avoided. An in-depth discussion on alterna-
tive regulatory strategies—such as concession contracts, private contracts,
and discretionary regulation—can be found in Gémez-Ibafez.>!

Establishing a Coordinating and Supportive Authority—For a PPP proj-
ect, objectives may vary between different public agencies (e.g., central
and local governments) or among different governmental departments.

It is therefore advisable to establish a central authority (e.g., the UK
Treasury Task Force and Philippine BOT Center) that can coordinate and
reconcile conflicts between these agencies or departments.*? Such author-
ity may also be a place where experiences of different PPP infrastructure
projects, and expertise and skills required for the PPP implementation, are
stored and shared.>’ For example, in addition to advocate BOT policies,
the Philippine BOT Center offers services of creating BOT project data-
base, providing technical assistance and training courses.** In some devel-
oping countries, a central high-power authority also serves as a bridge to
link foreign investors with local government agencies.*®

Selecting a Suitable Concessionaire—The selection of an appropriate con-
cessionaire is also critical to the success of a PPP project. To ensure that

a qualified concessionaire is selected, the government should establish a
workable procurement framework. Miller suggested that such a procure-
ment framework should be built on fundamental elements, including
client-defined scope, head-to-head competition, fair treatment of actual
competitors, transparency, a competition open to technological change,
and a sound financial analysis over the project life cycle.’® Additionally, it
should also determine an appropriate tender evaluation method and a set
of evaluation criteria that reflect the objectives of government. Because of
its importance, much attention has been devoted to improving the ten-
dering process and developing techniques and criteria for selecting a suit-
able concessionaire.

Being Actively Involved in the Project Life-Cycle Phases—Although the
concessionaire is the principle participant that is responsible for the
implementation of a PPP project, the government still need to be actively
involved in the project life-cycle phases to ensure that the project meets
its quality and delivery objectives. This involvement can be achieved
through the establishment of an interdisciplinary team that continuously
monitors project progress, assesses and improves critical aspects, and
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maintains timely and productive team communications and discussions of
quality control and quality assurance measures.>”

Concessionaire Selection

A concessionaire is a consortium formed particularly for a PPP project. As
a principle participant in a PPP project, its responsibilities include the financing,
design, construction, operation, and maintenance of the infrastructure facilities
and the transferring of the facilities to the client in operational condition at the
end of the concession period. The success of a PPP project depends largely on
the selection of the most suitable private concessionaire, which requires a well-
structured tendering process, an appropriate concessionaire evaluation method,
and a set of evaluation criteria.’® Selected research on these aspects is summa-
rized in Table 5.

Tendering Process

The tendering processes of PPP are more complicated and more costly
than those of traditional infrastructure development approaches. For exam-
ple, Birnie found that tender costs for PFI projects in the UK ranged from
0.48-0.62% of the total project costs, which are much higher than those for
design-build projects (0.18-0.32%) and traditional design-bid-build projects
(0.04-0.15%).>° A well-structured tendering process that can minimize ten-
dering costs and encourage competition is therefore necessary. Many govern-
ments adopt a multi-stage tendering process composed of stages such as inviting
expression of interest, prequalifying tenders, evaluating tenders, and negotiating
with the preferred tender(s) to select the most suitable concessionaire. The UK’s
PFI procurement process is one example (as illustrated in Figure 3).

Governments will also develop step-by-step guidelines and standardized
tendering documents and contracts to facilitate the tendering process.*’

= [Invite Expression of Interest—This is the stage where the government
advertises the project to potential private investors. Such advertisement
is often published in a public gazette and on government websites. For
instance, notices of PPP projects must be published in the Official Journal
of European Community (OJEC) in the UK and in the government gazette in
Hong Kong.

»  Prequalify Tenders—The aim of this prequalification stage is to reduce the
number of interested tenders to a shortlist, which consist only of reputa-
ble and experienced tenders. This process can ensure that weaker tenders
do not incur unnecessary tendering costs.

* Evaluate Tenders—Tenders on the shortlist are invited to submit detailed
proposals that are then evaluated in accordance with the pre-determined
evaluation criteria. The evaluation in this stage focuses on technical and
financial feasibilities of the proposals.

= Negotiate with Preferred Tenders—The government may select one or
a few preferred tenders to negotiate with. During the negotiation stage,
provisions in agreements are carefully reviewed. Once the agreement
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TABLE 5. Selected Literature on Concessionaire Selection

PPP Focused
Author(s) Types Regions Key Findings

HM Treasury,? PFI UK » The UK's PFl procurement process is discussed.

Ahadzi and

Bowles®

Zhang and BOT Hong Kong  + Hong Kong's framework to manage five tunnel BOT projects is
Kumaraswamy*“ introduced.

Zhang® PPP Intl. * Proposes a core concessionaire selection protocol that

incorporates public procurement principles, best-value selection
approach, competitive selection process, and multi-criteria tender

evaluation.
Zhang® and PPP Intl. * Identifies and compares some tender evaluation methods
Zhang' including simple scoring method, NPV method, multi-attribute

analysis, Kepner-Tregoe decision analysis technique, two-envelope
method, NPV method plus scoring method, and binary method
plus NPV method.

» Generalizes four packages of tender evaluation criteria including:
financial; technical; health, safety, and environmental; and managerial.

Analyzes the relative importance of these evaluation packages and
the relative significance of the criteria within each package.

Zhang et al8 BOT Hong Kong ¢ Introduce the tender evaluation method, the Kepner-Tregoe
decision analysis technique, and the evaluation criteria used to
select concessionaires for BOT tunnel projects.

a. HMTreasury Taskforce, "‘Step-by-Step Guide to the PFI Procurement Process,” Private Finance Unit, 1999, available at <www.treasury-
projects-taskforce.gov.uk>.

b. M.Ahadzi and G. Bowles," The Private Finance Initiative: The Procurement Process in Perspective,” in Proceedings of the | 7th Annual
Conference of ARCOM, Salford, 2001, pp. 97 1-980.

c. X.Q.Zhang and M.M. Kumaraswamy, “Hong Kong Experience in Managing BOT Projects,” Journal of Construction Engineering and Management,
127/2 (March/April 2001): 154-162.

d. X.Q.Zhang, "Improving Concessionaire Selection Protocols in Public/Private Partnered Infrastructure Projects” Journal of Construction
Engineering and Management, 130/5 (October 2004): 670-679.

e. X.Q.Zhang, “Concessionaire Selection: Methods and Criteria,” Journal of Construction Engineering and Management, 130/2 (April 2004): 235-
244

f. X.Q.Zhang, "Criteria for Selecting the Private-Sector Partner in Public-Private Partnerships,” Journal of Construction Engineering and
Management, 131/6 (June 2005): 63 1-644.

g XQ.Zhang, MM. Kumaraswamy, W. Zheng, and E. Palaneeswaran, “Concessionaire Selection for Build-Operate-Transfer Tunnel Projects in
Hong Kong," Journal of Construction Engineering and Management, 128/2 (April 2002): 155-163.

is signed, a contract award notice will be published and the contract is
implemented.

Concessionaire Selection Methods and Criteria

According to HM Treasury,*!' a tender should only be selected as the pre-
ferred tender and subsequently awarded the contract when it satisfies criteria
including: meeting output specifications, whole life value for money, acceptance
of key contract terms and required transfer of risks, confirmation of access to
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FIGURE 3. UK’ PFl Procurement Process
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. Contract award and final close
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finance, unitary charge affordable to the public client, and a cohesive consor-
tium. A number of tender evaluation methods and criteria are developed to
assist government in selecting such a right concessionaire.

64

Evaluation Methods—Some tender evaluation methods that are currently
in use include: the simple scoring method, NPV method, multi-attri-
bute analysis, Kepner-Tregoe decision analysis technique, two-envelope
method, NPV method plus scoring method, and binary method plus NPV
method. The detailed descriptions and comparisons of these methods
can be found in Zhang.*? Simply put, the binary method, simple scoring
method, and two-envelope method may be more appropriate for small
and simple PPP projects; the NPV method may be more appropriate for
projects with no technical problems; and the multi-attribute analysis and
the Kepner-Tregoe decision analysis technique may be more suitable for
complex PPP projects. Different governments may use different methods
or a combination of multiple methods to evaluate tenders. For instance,
the Hong Kong government uses the Kepner-Tregoe decision analysis
technique to select the concessionaire for its BOT projects; the UK gov-
ernment uses both the NPV method and the multi attribute analysis to
evaluate tenders for PFI projects. Although different methods have their
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TABLE 6. Significant Evaluation Criteria

Top Significant Criteria

Financial * Sound financial analysis ¢ Net present value ¢ Tariff/toll setting up and

Criteria adjustment mechanism ¢ Ability to address commercial risk (e.g., supply and demand
risks) ¢ Minimal financial risks to the client * Internal rate of return ¢ Financial strength
of the participants in the project company ¢ Total investment schedule ¢ Concession
period ¢ Strong financial commitments from shareholders

Technical * Qualifications and experiences of key design and construction personnel ¢ Conforming

Criteria to client’s requirements ¢ Competencies of designer/subdesigners * Contractor/subcon-
tractors ¢ Conforming to design requirements * Construction programs and abilities to
meet them * Design and construction quality control schemes * Maintainability ¢
Design life * Design standard ¢ Quality management and assurance systems

Safety, » Conformance to laws and regulations * Control of air and water pollution ¢ Past

Health, and environmental performance ¢ Protection of items of cultural/archeological

Environmental values * Management safety accountability

Criteria

Managerial * Project management skills ¢ Constitution of the management, their qualification and

Criteria experience * Coordination system within the consortium * Leadership and allocation of

responsibilities in the consortium ¢ Working relationships among participants

advantages and disadvantages, among these methods, the NPV method
and multi-attribute analysis are the two most commonly used methods.
They are also the two that are most recommended by experts and experi-
enced practitioners.*’

* Evaluation Criteria—A variety of tender evaluation criteria for PPP
projects have been previously explored by researchers.** These evalua-
tion criteria are classified into four packages: financial; technical; safety,
health, and environmental; and managerial. The top ten criteria in the

first two criteria packages and the top five criteria in the last two packages
are summarized in Table 6.*> A proper set of evaluation criteria should be
determined on the basis of the public clients” objectives, the project char-

acteristics, and the uniqueness of the particular PPP scheme. In addition,
weights that reflect the relative importance of each set of criteria should
also be assigned.

PPP Risks

A striking characteristic of the PPP is its high level of risks, due mainly to
the long concession period, and the diversity of participants involved in the part-
nership. Extensive research on risks associated with PPP projects and risk allo-
cation strategies has been undertaken by researchers. While these studies may
focus on different types of PPPs, different infrastructure sectors, and/or different
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regions, they are all of great importance in providing a comprehensive view of
risks associated with PPPs (as summarized in Table 7).

Risk Identification and Classifications

The identification of risks is the first step to managing them appropri-
ately.*® As such, researchers have identified the potential risks associated with a
PPP project and proposed several classification approaches for structuring these
diverse risks. Merna and Smith classified the risks of PPP projects into two broad
categories: global and elemental.*” Risk factors in the first group are generally
those outside the control of the project participants, including political, legal,
commercial, and environmental factors. The later group contains mostly the
project-level risks, such as construction, design, operation, finance, and revenue
risks. Li et al. proposed a three-level meta-classification approach to classify PPP
project risks.*® The approach categorizes PPP risks into three levels: macro, meso,
and micro. The macro-level risks are those risks external to the project itself; the
meso-level risks are project-related risks; while the micro risks are party-related
risks.*” Another widely used approach is to classify risks according to the proj-
ect-specific areas they are related to, such as political, construction, operation
and maintenance, legal, market, and financial risks. On the basis of this catego-
rization approach, Table 8 provides a list of risk associated with a PPP project
synthesized from various literature sources listed in Table 7. It should be noted
that risk factors identified in different literature are based on studies focusing on
a particular type of PPP project (e.g., power plants or transportation) and/or in
a particular area (e.g., the UK or China). Therefore, risk factors that are project
and/or region specific are excluded from Table 8.

There is no list of risks that is applicable to all PPP project and there is also
no risk classification approach that is universally agreed to as best. The risks a
PPP project may be exposed to are affected by a number of factors, such as the
type and scale of a project, the country where the project is located, and the
type of PPP implemented. Different PPP projects may therefore have different
risk profiles. In addition, the importance of a particular risk factor may also dif-
fer from project to project and/or from country to country. For example, politi-
cal risk is more important in developing countries than in developed markets.
In this regard, the risk factors listed in Table 8 can only be viewed as a reference
from which a risk profile can be developed.

Risk Allocation Strategies

Ward et al., Edwards, and Flanagan and Norman suggested that partici-
pants first need to identify and understand all potential risks associated with the
project to ensure risks are properly allocated.’® Risks should then be allocated
to a party with the best financial and technical capabilities to manage them,
and that party must be willing to take the risks. On the basis of these principles,
researchers have explored risk allocation strategies in PPP projects. Charoen-
pornpattana and Minato identified risks associated with PPP transportation
projects in Thailand, and suggested risk allocation strategies.’’ Most risk fac-
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TABLE 7. Selected Literature on PPP Risks

PPP Focused

Author(s) Types Regions Key Findings

Charoenpornpattana  Not Thailand » Suggest risk allocation strategies for five risk categories:
and Minato® Specific political, economic, legal, transaction and operation risks.
Grimsey and Lewis® PPP Scotland * Present a framework for investigating and carrying out an

analysis of the risks.

* Systematically review project risk from the perspectives of
the procuring entity, the project sponsors, and the senior
lenders.

Li et al. PFI UK * |dentify three levels of risk: macro-, meso-, and micro-level.

* Explore preference in risk allocation: macro- and micro-level
risks should mainly be retained within the public sector or
shared with the private sector; while the majority of meso-
level risks should be allocated to the private sector.

e There are a few risks where unilateral allocation is not
always obvious.

Nisar PFI UK » Discusses two risk transferring strategies, implicit and explicit
transfer of risks, for design, construction and development,
performance, operating cost, variability of revenue,
termination, and other project risks.

Thomas et al.® BOT India * |dentify eight types of risks: traffic revenue risk, delay in land
acquisition, demand risk, delay in financial closure, completion
risk, cost overrun risk, debt servicing risk, and direct political
risk.

 Discuss risk perception of project stakeholders and factors
influencing risk acceptance.

Wang et al.” Xenidis ~ BOT Various * Discuss risk factors within political, foreign exchange and
and Angelides® revenue, financial, and legal risk categories.

a. S.Charoenpornpattana and T. Minato, "‘Privatization-Induced Risks: State-Owned Transportation Enterprises in Thailand,” in Proceedings of Joint
CIB Symposium on Profitable Partnering in Construction Procurement (London: E & FN Spon, 1999), pp. 429-439.

b. D.Grimsey and M.K. Lewis, “Evaluating the Risks of Public Private Partnerships for Infrastructure Projects,” International Journal of Project
Management, 20/2 (February 2002): 107-118.

c. B.Li,A.Akintoye, P). Edwards, and C. Hardcastle,"The Allocation of Risk in PPP/PFI Construction Projects in the UK” International Journal of
Project Management, 23/1 (January 2005): 25-35.

d. TM. Nisar, “Risk Management in Public-Private Partnership Contracts,” Public Organization Review, 7/1 (March 2007): I-19.

e. AV.Thomas, S. N. Kalidindi and K. Ananthanarayanan, “Risk Perception Analysis of BOT Road Project Participants in India,” Construction
Management and Economics, 21/4 (June 2003): 393-407.

f. S.Q.Wang, RLKTiong, S.KTing and D. Ashley,“Evaluation and Management of Political Risks in China’s BOT Projects,” Journal of Construction
Engineering and Management, 126/3 (May/June 2000): 242-250; S.Q.Wang, R.LK Tiong, S.KTing, and D. Ashley, ‘Evaluation and Management of
Foreign Exchange and Revenue Risks in China's BOT Projects,” Construction Management and Economics, 18/2 (March 2000): 197-207.

g. Y. Xenidis and D. Angelides,“The Financial Risks in Build-Operate-Transfer Projects,” Construction Management and Economics, 23/4 (2005):
431-441;Y. Xenidis and D. Angelides,The Legal Risks in Build-Operate-Transfer Projects,” Journal of Construction Research, 6/2 (2005): 273-
292.
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TABLE 8. List of Risks Associated with PPP Projects

Category Risk Factors

Political Risks * Expropriation, reliability and creditworthiness of the government ¢ Change in law and
government policies ¢ Political opposition ¢ Corruption ¢ Delay in approvals « Political force
majeure events

Financial Risks ~ * Unfavorable economy in the host country * Rate of return restrictions ¢ Lack of credit
worthiness ¢ Inability to service debt * Bankruptcy ¢ Complex financial structure of PPP
projects * Lack of guarantees ¢ Financing risks ¢ Loan ability * Fluctuation of the inflation
rate, interest rate, foreign currency exchange rate * Unfavorable international economy

Construction * Land acquisition and compensation ¢ Construction cost overrun ¢ Construction
Risks time delay ¢ Material/labor availability * Project site conditions ¢ Contractor’s
failure * Construction force majeure events

Operation * Operation and maintenance cost overrun * Operator’s incompetence and low operating
and Mainte- productivity e Availability of material ¢ Force majeure events

nance Risks

Market and * Insufficient revenue * Government restriction of profit and tariff ¢ Inaccurate pricing and

Revenue Risks  demand estimate * Fall of demand ¢ The competition risks ¢ Force majeure events

Legal Risks * Prejudiced and unfair process of awarding the project * Host-country’s interfer-
ence in choosing subcontractors * Overprotective control/supervision by the host
government * Disapproval of guarantees by the government ¢ Change of host-country’s fiscal
regime ¢ Change of host-country's consideration of the project’s scope * Non-cooperation
between public agencies * Actions or omissions of the public authorities that prevent the proj-
ect to be completed ¢ Unsteady legal and regulatory framework ¢ Poor legislation ¢ Non-
enforcement of legislation * Lack of a stable project agreement * Vague and inconsistent
clauses and specifications and inaccurate phasing * Non-accordance between all con-
tracts in the BOT framework e Language barrier for the contract ¢ Breach of contract
provisions ¢ Revision of the contract clauses ¢ Unanticipated change of the concession-
aire scheme * Lack of confidentiality and trust in the concession company  Risks of early
termination * Legal force majeure events

tors under the political (e.g., uncertainty of government policy and instability
of government), financial (e.g., inflation risk and interest risk), and legal (e.g.,
changes in law and regulation, and inefficient legal process) categories should
be assumed by the government. Most operation-related risks should be retained
solely by the private sector (e.g., technical and management risks) or shared by
the public and the private sector (e.g., demand and supply risks).

Focusing on the PPP/PFI projects in the UK, Li et al. conducted a ques-
tionnaire survey with people and organizations with experience or expressed
interest in PPP/PFI projects with regard to how risks should be allocated between
project participants.®? The results show that site availability and political risks
should be retained by the government, while relationship risks, the risks of leg-
islation changes, and force majeure risks should be shared by both the public
and private sectors. The majority of the remaining project-related risks, risks that
are directly associated with the project itself, should be assumed by the private
sector. In this study, Li et al. also found four risk factors (level of public support,
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project approval and permits, contract variation, and lack of experience) that
could not be clearly allocated to a specific party.

Many studies related to risk identification and allocation in PPP proj-
ects can also be found in Arndt and Maguire®® and Abednego and Ogunlana.’*
Although risk allocation strategies in the real world may vary from project to
project and from country to country, in general, risks that are related to the
environment within which the project is implemented should be retained by the
government, while the risks that are directly related to the project are mostly
allocated to the private sector. Some risks that are beyond the control of both the
public and private sectors should be shared by both parties. The implementation
of these principles in the real world, however, is very difficult. There is consider-
able evidence indicating that risks have not been managed and/or risk allocation
strategies have not been enforced properly.>®

PPP Finance

A sound financial plan is critical to the success of a PPP project. This
importance is reflected in the higher weight assigned to the financial criteria in
evaluating PPP proposals. For example, the Hong Kong government adopts three
sets of criteria (financial, engineering, and planning of operation and transport)
to evaluate tenders for its BOT tunnel projects. Weights allocated to these three
criteria sets are around 65%, 20% and 15% respectively.’® Zhang found that the
concessionaire’s financial capability can be measured by four dimensions: strong
financial engineering techniques; advantageous finance sources and low service
costs; sound capital structure and requirement of low-level return to invest-
ments; and strong risk management capability.’” Selected literature on topics
related to the three dimensions is summarized in Table 9.

Financing Technique, Instruments, and Strategies

To finance PPP projects—which are often characterized as being large,
complex, and capital-intensive—requires innovative financial engineering tech-
niques. Project financing is one such technique. In project financing, a project is
considered as a distinct legal entity and the financing of a project is repaid from
the cash flows generated by the project.® PPP projects are generally funded with
both equity (e.g., common stock) and debt (e.g., loans). One philosophy that is
commonly followed is to utilize as much debt as the project cash flows permit to
generate an attractive return for shareholders. In this regard, the capital struc-
tures in most PPP projects are highly leveraged, with equity financing covering
10-30% of total project costs and debt financing covering the remaining 70-
90%.°? Although the higher debt may allow for higher rate of return to equity
investors, too much can provide more risks to the project. Therefore, an appro-
priate mix of equity and debt is necessary when financing a PPP project.®°

In addition, project risks, project conditions, and financing sources need
to be taken into account when selecting an appropriate financing strategy for a
PPP project. Schaufelberger and Wipadapisut recommended financing strategies
for PPP projects according to four risk conditions (as shown in Table 10).¢!
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TABLE 9. Sclected Literature on PPP Finance

PPP Focused
Author(s) Types Regions Key Findings

Merna and PPP Not » Discusses the concept of financial engineering and how it
Dubey* Specific may be used to structure financial packages for infrastructure
projects.

¢ Qutlines the instruments, markets, sources and risks associated
with the procurement of privately financed infrastructure
projects and demonstrates how financial engineering techniques
can be used to tailor lending packages to suit projected cash
flow.

Levy” BOT Intl. * Provides a comprehensive examination of the engineering,
construction, and financial skills required for the implementation
of a BOT project.

Schaufelberger BOT Intl. » Suggests alternate financing strategies considering project risks,

and project conditions, and availability of financing.

Wipadapisutand"

Ye and Tiong® BOT China » Discusses the role of government support in a BOT project.

Zhang® PPP Not * Develops a method for capital structure optimization and
Specific financial viability analysis.

Devapriya PPP Intl. * Looks into nature, form and unique governance issues in debt

and equity arrangements in regulated PPP organizations.

o

T.Merna and R. Dubey. Financial Engineering in the Procurement of Projects (Hong Kong: Asia Law & Practice, 1998).

SM. Levy, Build, Operate, Transfer: Paving the Way for Tomorrow’s Infrastructure (New York, NY:Wiley, 1996).

J.E. Schaufelberger and |. Wipadapisutand, “Alternate Financing Strategies for Build-Operate-Transfer Projects,” Journal of Construction

Engineering and Management, 129/2 (March/April 2003): 205-213.

. S.Ye and RK.L.Tiong, “Government Support and Risk-Return Trade-Off in China's BOT Power Projects,” Engineering, Construction and
Architectural Management, 7/4 (2000): 412-422.

e. X.Q.Zhang, "Financial Viability Analysis and Capital Structure Optimization in Privatized Public Infrastructure Projects,” Journal of Construction

Engineering and Management, |31/6 (June 2005): 656-668.

KAK. Devapriya,“Governance Issues in Financing of Public Private Partnership Organizations in Network Infrastructure Industries,”

International Journal of Project Management, 24/7 (October 2006): 557-565.

oo

a

=

Government Supports

The financial viability of a PPP project is affected by a number of fac-
tors, including market need, tariff structure, concession period, credibility of
the project, and force majeure events. Several types of government support are
sometimes required to improve the financial viability and/or to enhance the
attractiveness of a PPP project.®? Some examples are:

* Minimum Guaranteed Revenue —To secure minimum guaranteed rev-
enue from the government is a way for the private sector to mitigate
market demand risk. Such government support can be in a form of the
guaranteed minimum purchase of the services. For example, in Shajiao B
power project in China, the government provides a minimum guaranteed
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TABLE 10. Recommended Financing Strategies for Different Risk Conditions

Risk
Conditions  Financing Strategies
Low Risk * Use high debt-to-equity ratio for maximum leverage and maximum return on invested
equity.
* Establish minimum contingency credit facilities to minimize financing costs.
» Use capital markets to procure debt financing to reduce interest costs.
* Procure long-term financing early to reduce financing costs.
High * Involve international firms or organizations to create leverage with local government
Political Risk authorities.
* Seek assistance from influential individuals or organizations who have rapport with local
government authorities.
* Seek local government support and guarantees.
* Procure insurance from government organizations such as the Overseas Private Investment
Corporation.
* Establish contingency credit facilities to cover unanticipated expenses.
High + Obtain loans from international lending institutions.
Flaclel ek * Use fixed-rate or standardized-rate debt financing.
* Denominate loans in local currency.
* Structure debt financing in the same currencies as anticipated revenues.
* Structure revenues in both local and foreign currencies.
* Seek government support and guarantees.
* Insert revenue escalation provision into the contract.
* Establish a contingency credit facility to cover unanticipated expenses.
High * Finance early phases with equity and temporary loans and refinance during the operation
Market Risk phase with lower-cost long-term debt.

Structure the debt repayment schedule to start low and escalate during the initial years of
operation.

Negotiate contract terms that allow increases in user fees.
Establish a contingency credit facility to cover unanticipated revenue shortfalls.

Restructure debt, if necessary, to solve cash flow problems during the concession period.

Source: Adapted from Schaufelberger and Wipadapisut, 2003.

purchase of 3697.2 million kWh electricity (approximately 60% of the
installed capacity).

» Flexibility in Tariff Structure—The tariff structure and its adjustment
have significant impacts on the project cash flows. Hence, some flexibil-
ity in tariff structure may be required to enhance the financial viability
of a PPP project. Take the aforementioned Shajiao B power project as an
example. For the guaranteed minimum quantity of electricity, the fixed
tariff is RMB 0.114/kWh; while for the excess over the minimum quan-
tity, the tariff is RUM 0.0748/kWh. In some cases, tariff adjustment mech-
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anism will be determined in advance, under which the concessionaire
will be allow to increases tariff under some circumstances.

* Financial Supports—Ditferent types of financial supports, both directly
and indirectly, can be used to increase to finance return of the project,
which in turn enhance the attractiveness of a PPP project. Direct financial
support may include the investment of capital (e.g., grants or loans), free
use of project sites and facilities, and tax incentives. For example, the con-
cessionaire of Laibin B power project in China was granted the allocated
land use rights to the site free of charge. Indirect financial supports often
involve providing assistance to the private sector in financing process.
One way is to provide a loan guarantee for the project concessionaire,
which assures lenders that the debt will be fully or partially repaid by the
government if the project fails.

» Force Majeure Protection—Force majeure events may have significant
negative impacts on the project performance, such as causing delay in
completion or termination of the project. To extend concession periods
or to make compensation for some force majeure events are two possible
government supports that can protect the concessionaire from the loss
caused by such events. For example, in Shajiao B power project in China,
the government agrees to extend construction and operation periods if
the delays are resulted from force majeure events.

Other government supports include foreign exchange rate protection
and early completion bonuses. An appropriate level of government support can
improve the financial viability and enhance the attractiveness of a PPP project.
However, too much government support may raise a concern that the private
sector will make too much profit at the cost of the public. To avoid such concern,
the government should adjust the level of its support and choose appropriate
types of supports according to the viability of a PPP project.

Discussions: Lessons Learned and Recommendations

A comprehensive review of existing literature has advanced our under-
standing of PPPs. The key findings from the literature review and lessons learned
are summarized and discussed in Table 11. In addition, recommendations to
management communities in both public and private sectors are provided.

Overall Lessons Learned

* Adopting a PPP scheme is not easy. PPPs are not easy to apply to infra-
structure projects due to their complexity in contractual arrangements
and the high level of uncertainty that arises from the long concession
period. To ensure the success of a PPP project, both the government and
the concessionaire must be competent to implement the partnerships. In
addition, the project risks should be properly allocated between partici-
pants and a sound financial plan should be secured.
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TABLE 1 1. Key Findings from the Literature and Lessons Learned

Aspects
of PPP

Key Findings

Lessons Learned

Success Factors
and Barriers

* The success or failure of a PPP project is dependent on a
number of factors that can be classified into four groups: the
competence of the government, the selection of an appropriate
concessionaire, an appropriate risk allocation between the public
and private sectors, and a sound financial package,

* Adopting a PPP

scheme is not easy.

Government
Roles

Roles of the government include: to create favorable investment
environment, to establish adequate legal/regulatory framework,
to establish a coordinating and supportive authority, to select a
suitable concessionaire, and to be actively involved in the project
life-cycle phases.

* The credibility and

competence of the
government plays
a critical role in
PPP infrastructure
development.

Concessionaire

A multistage procurement process composed of inviting

A financially

Selection expression of interest, prequalifying tenders, evaluating tenders, strong, technically
and negotiating with the preferred tender(s) is widely adopted by competent, and
governments. managerially

» Some tender evaluation methods that are currently in use outstan(ljlng. .
include: the simple scoring method, NPV method, multi-attribute conclessdlofnalri B
analysis, Kepner-Tregoe decision analysis technique, two-envelope require foF:F:[Pe
method, NPV method plus scoring method, and binary method success o '
plus NPV method.

* Evaluation criteria generally cover four aspects: financial; technical;
safety, health, and environmental; and managerial.

Risks of PPP * Risks associated with PPP projects can be categorized into: All risks should be

political risks, financial risks, construction risks, operation and
maintenance risks, market and revenue risks, and legal risks. Risks
that are related to the environment within which the project is
implemented should be retained by the government, while the
risks that are directly related to the project are mostly allocated
to the private sector: Some risks that are beyond the control of
both the public and private sectors are shared.

identified and a
fair risk allocation
should be secured.

Finance of PPP

* A sound finance plan for a PPP should have an appropriate mix
of equity and debt and a financing strategy that is based on the
considerations of project risks, project conditions, and financing
sources. Some government supports such as the minimum
guaranteed revenue, the flexibility in tariff structure, the financial
supports, and force majeure protection may be required to make
a PPP project financially viable.

A sound financial
plan is necessary.

Reasonable financial
incentives and stable
revenue are critical
to attract private
investments.

» The credibility and competence of the government plays a critical role
in PPP infrastructure development. A PPP project cannot be success-
fully implemented unless the government establishes an adequate legal
framework, creates a favorable investment environment, and provides
necessary assistance and/or supports to ensure a reasonable return on the
investment. It also requires the government to select a suitable conces-
sionaire and to be actively involved in the whole process of the project to
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ensure quality and efficiency of the project. A central PPP unit should be
established to foster these government’s roles.

A financially strong, technically competent, and managerially outstanding
concessionaire is required for the success of a PPP project. The selection

of such an appropriate concessionaire requires a well-developed tender-
ing process, a suitable tender evaluation method, and a set of evaluation
criteria that reflect project characteristics and objectives. Unlike other
traditional project delivery systems, the tender evaluation criteria in a PPP
project should at least cover financial, technical, safety, health, environ-
mental, and managerial aspects.

All potential risks of the project should be identified and an appropriate
risk allocation should be secured. There is frequently a misunderstanding
about the risk transfer in PPPs. PPPs are not devices for governments to
develop infrastructure projects by transferring all the risks to the private
sector. Rather, it requires a clear consideration of all risks and how these
risks are allocated between the public and private sectors. One commonly
followed principle is to allocate risks to parties that are best positioned to
manage them.

Reasonable financial incentives and a stable revenue stream are critical

to attract private investments. A PPP project will never materialize with-
out the participation of a private entity. A private entity, with the goal of
making profits, will only participate in a PPP project that can provide a
reasonable rate of return. Therefore, for projects that have great economic
and/or social value but are not financially viable, the government may
provide necessary supports and/or guarantees to make them financially
viable.

Recommendations to the Public Sector: Policy Implications

= Identify and prioritize pilot PPP projects. The public sector should be

aware that a PPP is not a panacea and may not be appropriate for all
infrastructure projects. The government should conduct a comprehen-
sive feasibility study to examine the applicability of the PPP approach to

a specific infrastructure project before it is implemented. Additionally,
when several projects are intended to be developed under PPP, the gov-
ernment should also prioritize these projects by considering their financial
strengths and weaknesses.

Develop a database for historical PPP projects. A database of historical
information on PPP projects can be very useful in: selecting a suitable
infrastructure project for the PPP, assessing the potential risks associated
with the PPP, and avoiding similar mistakes in the future. Data stored in
this database should include project background information, concession-
aire selection methods and criteria, and project performance. The data-
base should also include information on various types of PPPs throughout
the world, and it should allow users to retrieve information on the basis
of infrastructure sectors and the regions where projects are located.
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» Standardize PPP procurement process and contract documentation. The
government should standardize its PPP procurement process, provide
general and/or industry-specific PPP guidelines,®’ and standardized tender
documents and model contracts for a range of infrastructure sectors. Such
measures can significantly reduce not only the tendering costs to the pri-
vate sector, but also the tender evaluation costs to the public sector. Fur-
thermore, the negotiation time can also be shortened.

* Provide training at all levels for government staff. The successful imple-
mentation of PPP requires its participants to possess diverse skills and
expertise in procurement, legal, and financial management. Therefore,
the government should provide training in these areas to its employees,
especially those at the regional and local level agencies. This training can
be done by an established central PPP unit, if available, or by professional
training institutions. The government should also hire advisors who have
actual experience in PPP projects to assist in their development.

= Establish two-way communication channels with the private sector. The
government should establish two-ways communication channels with the
private sector, such as hosting regular meetings to share updated informa-
tion about PPP policies and potential projects. Early feedback from the
private sector can be expected to improve the quality of the policies and
increase the possibility of success for a PPP project.

Recommendations to the Private Sector: Management Implications

» Knowledge sharing with the public sector. The private sector should share
its knowledge and expertise with the government in creating PPP-related
policies and a favorable investment environment.

» Early involvement of the financial institutions. It appears that a sound
financial plan is critical to the success of a PPP project. Therefore, the
private entity that is interested in pursuing a PPP project should get the
financial institution involved early in the bid preparation process. This
early involvement of financial institutions provides the private entity an
opportunity to verify the feasibility and soundness of its financial plan,
which in turn may increase its possibility of wining the bid. In addition,
it reduces the possibility that a project might fails due to the financing
issues.

*  Maintain long-term relationships with industrial partners. Due to its
complexity, implementation of a PPP project often requires a consortium
of multidisciplinary companies. In such a consortium, all participat-
ing entities need to work cooperatively, share information, make deci-
sions collectively, share benefits, take corresponding responsibilities, and
resolve disputes. This would not be possible if there is trust between these
participants. Having a long-term relationship with potential industry part-
ners is the best way to build this trust.
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